Community Health Improvement Plan (CHIP) Timeline





Community Health Assessment (CHA) Completed

CHA published on Sutter County Website

Workgroup Meetings

Community stakeholders collaborated to develop work plans for each health priority area*



CHIP Closing Meeting

Presentation of the CHIP action plans to stakeholders



Progression & Assessment

Implement CHIP. Reconvene workgroups quarterly to assess progress towards objectives.

August 2022

November 2022

January 2023 -March 2023 March 2023 - May 2023

June 2023

August 2023

August 2023 - 2028

CHIP Kick-Off Meeting

Review of CHA Findings
Discuss CHIP and Next Steps
Sign up for CHIP workgroups



Finalize CHIP & Action Plans

Review of videos, transcripts, and notes from workgroup meetings to compile all work plans. Ensure work plans are Specific, Measureable, Attainable, Relevant, and Timely.



Publish CHIP & Dashboards

CHIP, actions plans & dashboards published on the Sutter County website. Dashboards will be updated annually for progress tracking.







^{*}Each workgroup (Addressing Homelessness, Building Resilient Communities, and Reducing Sexually Transmitted Infections) met monthly for three months. A total of nine workgroup meetings were hosted virtually.